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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 556 Date: 19-Apr-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 954

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Also continued
reviewing the numbers for the cable band layout from submittal 2505R02.

- Continued to prepare equipment for the QA check on the cable band layout. Also continued to work on
refining the QA checking techniques to ensure timely/efficient inspection and to be prepared to
troubleshoot any problems that may arise in the field during this operation.

- Went to check and see if there was any activity at the Pier 7 warehouse with the cable bands as most of
them are still wrapped up with inspection tags fixed on the wrapping. Also went to the field to observe
compaction operations and to the E2 cap beam to inspect the Shear Keys and Bearings.

- Continued to work with Tai-Lin Liu on learning how to operate and troubleshooting the Mini-Max device
that will be used for measuring the elongation of the cable band bolts.

- Talked with Wenyi Long (Headquarters Structures Design) regarding surveying the shear keys and
bearings at the E2 cap beam for TY-Lin. A meeting is scheduled for Monday at 10:30am.

Attachment

View of the compaction equipment winches and ABF laborers covering
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up the tower saddle with plywood.

The north sidespan cable compaction operation in progress.

South mainspan cable compaction progress is initially slow due to the
diameter and circumfrence of the cable in this area.

Compactors on the sidespan cables in the initial stages of the
operation still trying to overcome the learning curve.

Close-up of the south mainspan compaction machine while
compacting the cable.

Progress of compaction on the north mainspan cable today.
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Rust seen on the S3 Shear Key anchor rods that connect to the OBG
today.

South sidespan cable compaction in progress.
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